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B Reactor Surveillance and Maintenance {(S&M) plan
Description/Justification of Change

Target Milestone M-93-08-TO1 requires DOE to submit a Survelilance and Main‘enance plan for the 8 Reactor by 6-30-2001.
This date was selected based on the submittal and approval of the Phase I feasibility study. The Phase Il study did not
analyze full hazard mitigation In Ihe faciilty. Rather than redo the feasibility study, DOE agreed o prepars an engineering
evaluation/cost analysis (EE/CA) to evaluale afl hazards in the facllity. The EE/CA will be completed in FY2001 and will be
submitted for public comment, After public comment EPA and DOE wiil Issue an Aclion Memorandum and a schedule for -
completion of the B Reactor work. EPA and DOE will develop an S&M plan based on the schedule negoliated In the Action
Memorandur. At that ime a new Interim miiestone will be established far submittal of the S&M plan.
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Impact of Change

Routine surveillance and maintenance will continue as the regulatory documents are
prepared. The S&M plan, when prepared, will accurately reflect the end-point use of
B Reactor. '
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